
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:56 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 239 Date: 12-Apr-2013 Friday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 312

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear, warm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP CCO meeting 0900-0930. Track progress of FW Spencer mechinical piping and dehumidification
system installation. Inspect deliveries of west loop dehumidification system components. Process RFI
3257R00. Misc MEP paperwork and write diaries.

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

Bike Path MEP

The FWS crew (including new hire James Perry) spent half the shift laying out sections of 4" CA line along
the bike path from PP 18 to PP 22, then spent the rest of their shift moving their gang boxes, material, and
equipment away from the area under the NMS.

Dave Law informed me that a new RFI will be coming out soon, requesting the use of vitrualic fitting every
six joints of pipe along the bike path to make it easier to weld the joints in between.

Dave Law called at about 1230 to inform me that a galvanize angle had been delivered to their office
trailer at Pier 7. This angle is for the fabrication of the PS-28 at the north side of the WB bridge at W2W.
I inspected the material and determined it was free from damage, and matched the material cited in the
attached packing slips, COCs, and Mill Certs. The material was field released.

126 0-000-000.126

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System

Craig Perry, Steve Moseley, Steve Gwizdak, Ignascio Aranda spent the first few hours of the morning shift

128 0-000-000.128
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removing the dented piece of stainless steel ductwork from the west side of the tower head. Craig Perry
then removed the dented sections of the ductwork and replaced them with undamaged duct. The rest of
the shift, the crew accepted delivery of dehumidification components for the west loop dehumidification
system.

I inspected all the material which was delivered, found it free from damage and that the approprieate
COCs and Mill Certs were attached with the deliveries.
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